
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 728 Date: 01-Apr-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 301

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

showers am, cloudy pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No cable work in the field today. Cable work on suspender brackets was possible today, but ABF ended
up not working on this item today. I verified a few times today that they were not doing any work on this
item.

INSPECTOR OT REMARK:

Field & Office 8 hours: ABF ironworkers are working a regular 10-hour shift today, but it is a State Holiday
today for CT for Cesar Chavez Day (observed). Cable work on suspender brackets was possible today,
but ABF ended up not working on this item today. In the office, I am organizing and adding notes to
various Dyson material certs and METS documents for cable items, including PWS anchor rods and
saddle tie rods. Getting these documents in order is a priority with management considering additional
testing of these materials.
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